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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6.Rmi#: | 7.0rg.

Rajesh Dharia | / }t? oY®) o x0498 3204E DevEng

8. Title of Change: Install Higher-spesd CPUs in pdps2 with additional memory to Support IRR DPS Benchmarking

9. Originator Signature/Date /% wl. J: S e / » 10._%5 11. Type: 12. Need Date: 1/20/

_ CCR
13. Office Manager Signature/Pate 14. Category of Change: 15. Priority: (if “Emergency”
/ 119 EDF fill in Biock 28}.
4% * A Emergency
16. Documéntation/Drawings Impacted: 17. Schedule 18. Cl(s} Atected:DPS/PRONG
N/A Impact:
Low
19. Release Affected: 20. Date due to Customer: | 21. Impl. Date: 22. Estimated Cost:
Nore & # N/A 1/20/2000 None

23. Source Reference:  [INCR (attach) [ JActionltem | [Tech Ref. [JGSFC [XOther:
Steve Fox and Joe Guzek recommended to expedite this in preparation for IRR DPS bench marking.

24. Description of Change: (use additional Sheets if necessary)

Temporarily install higher-capacity ultra 3000 CPUs into pdps2 with additionat 1 GB memory. The CPUs will remain in the machine
until benchmarking is complete for DPS for IRR, about 1/29. This work will be performed by EDS Robert Bymes. RTSC personal
should be available to bring this machine down tomorrow morning at 7:00 am.

25. Proposed Solution: {use additional sheets if necessary)

Install 1 cpu memory board from machine sahara (EIN # 3271) with 512 Meg memory into PDPS2 (EIN # 4664). Instalt additional
power supply from EDS inventory (Robert Bymes has already kept aside). Remove 2 167 Mhz CPUS from PDPS2 and install 4
CPUS. Tolal PDPS2 machine will have 4 CPUS with 15GB memery. This work will be done by EDS Robert Bymes on Thursday
meming beginning at 7:00 am. Total down time will be 1"hour max.

26. Altermate Solution: {use additional sheets if necessary)
None

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
DPS will not be able to justify how we are going to meet the performance goals of 6A, and so may fail the IRR on 1/31/2000,

28, Justification for Emergency (if Block 15 is “Emergency”):
The slides for the IRR must be in by 1/26, so the benchmarking must be completed within the next week, and must start now.

29. Site(s) Affected: XEDF [Mini-DAAC [JvATC [JEDC [ GSFC [Jlarc [Insioc [Jsmc [JaK [pL

Cleoc [JIDG Test Cell [Kother Development Functionality Lab
30. Board Comments: 31. Work Assigned To:
N PN
32. /REL2 CCB Chair (Sign/Date): 33. Disposition: ( AEErovad J 34. (TBD)
A/ / / AIC Gisapproved
4—# (S e2 Fwd/ECS Fwd/ESDIS
35. M&O CCB Chair (Sign/Date):! 36. Disposition:  Approved 37. CM Manager's Closure:
AC Disapproved .
EwdFCS  Fwd/ESDIS
38. ECS CCB Chair (Sign/Date): 38. Disposition:  Approved 40. CCR Closed Date:
AlC
Disaoproved
CMO1 March 8, 1995 ECS/EDF/REL2 CCB
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